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ESTIMATE RUN 01/17/2007

ESTIMATE SUMMARY 13:26:38
CONTID: C15321R ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 15321R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 197.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DA1
Aspen-SH 82 PERCENT TIME: 99.49 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAI
PROJECT NO: NH 0821-076
Aspen-SH 82
NAME OF ROAD: 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 01/17/2007 DATE TIME STARTED 04/17/2006
5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED 10/30/2006
DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED 10/30/2006
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 04/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,236,732.13 PARTICIPATING $ 2,236,732.12 $ -720.00
AWARD PROJECT AMT: $ 2,250,763.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,236,732.12 -720.00
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,236,732.12 -720.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 33,761.45
SECURITIES ENCUMBERED 0.00 -33,761.45
NET EARNINGS 2,236,732.12 -720.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,236,732.12 -720.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -720.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04050 *ADJUST VALVE BOX 54.000 54.000
EACH 0.000 0.00
700.00000 54.000 37,800.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 242.620 242.620
TON 0.000 0.00
55.00000 242.620 13,344.10
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.895 14.895
TON 0.000 0.00
290.00000 14.895 4,319.55
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 7,340.700 7,340.700
TON 0.000 0.00
73.00000 7,340.700 535,871.10
0080 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 394.120 394.120
TON 0.000 0.00
400.00000 394.120 157,648.00
0085 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,825.000 2,825.000
GAL 0.000 0.00
2.50000 2,825.000 7,062.50
0090 412-00800 *CONCRETE PAVEMENT (8 INCH) 43.030 43.030
sy 0.000 0.00
185.00000 43.030 7,960.55
0095 412-00975 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 814.300
SY 0.000 0.00
155.00000 814.300 126,216.50
0100 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 814.300
sy 0.000 0.00
4.00000 814.300 3,257.20
0105 602-00020 *REINFORCING STEEL (EPOXY COATED) 856.000 856.000
LB 0.000 0.00
6.00000 856.000 5,136.00
0110 607-11525 FENCE (PLASTIC) 981.000 981.000
LF 0.000 0.00
4.00000 981.000 3,924.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 *CONCRETE SIDEWALK 490.330 490.330
sy 0.000 0.00
83.00000 490.330 40,697.39
0120 608-00010 *CONCRETE CURB RAMP 602.720 602.720
sY 0.000 0.00
378.00000 602.720 227,828.16
0125 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (DELETED BY 105# 0.000 0.000
12 DATED 10/18/06
LF 0.000 0.00
28.00000 0.000 0.00
0130 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 2,453.000
LF 0.000 0.00
26.00000 2,453.000 63,778.00
0135 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 402.500 402.500
LF 0.000 0.00
25.00000 402.500 10,062.50
0140 614-72875 *LOOP DETECTOR WIRE 733.000 733.000
LF 0.000 0.00
5.00000 733.000 3,665.00
0145 614-86735 *WEATHER SENSOR 1.000 1.000
LS 0.000 0.00
13,000.00000 1.000 13,000.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
54,000.00000 1.000 54,000.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
263,640.70000 1.000 263,640.70
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0165 627-00001 *PAVEMENT MARKING PAINT 221.000 235.000
GAL -14.000 -700.00

50.00000 221.000 11,050.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00007 *EPOXY PAVEMENT MARKING (SPECIAL) 125.000 125.000
GAL 0.000 0.00
138.00000 125.000 17,250.00
0175 627-30407 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,320.000 1,320.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 1,320.000 26,400.00
0180 627-30411 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,386.000 5,386.000
LINE)
SF 0.000 0.00
13.00000 5,386.000 70,018.00
0185 629-01031 SURVEY MONUMENT (TYPE 3A) (DELETED BY 105# 12 DATED 0.000 0.000
10/18/06)
EACH 0.000 0.00
500.00000 0.000 0.00
0190 629-01210 ADJUST MONUMENT BOX 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0195 630-00000 FLAGGING 2,771.000 2,771.000
HOUR 0.000 0.00
23.00000 2,771.000 63,733.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 57.000 57.000
DAY 0.000 0.00
125.00000 57.000 7,125.00
0205 630-00012 TRAFFIC CONTROL MANAGEMENT 82.000 82.000
DAY 0.000 0.00
525.00000 82.000 43,050.00
0210 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 18.000
EACH 0.000 0.00
550.00000 18.000 9,900.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 135.000 135.000
EACH 0.000 0.00
50.00000 135.000 6,750.00
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 71.000
EACH 0.000 0.00
75.00000 71.000 5,325.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
0230 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0235 630-80359 PORTABLE MESSAGE SIGN PANEL 180.000 180.000
DAY 0.000 0.00
110.00000 180.000 19,800.00
0240 630-80360 DRUM CHANNELIZING DEVICE 73.000 73.000
EACH 0.000 0.00
70.00000 73.000 5,110.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 15.000
EACH 0.000 0.00
80.00000 15.000 1,200.00
0250 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 15.000
EACH 0.000 0.00
100.00000 15.000 1,500.00
0255 630-80380 TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
14.00000 150.000 2,100.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 1,410.000 1,410.000
FA 0.000 0.00
1.00000 1,410.000 1,410.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 208.980 208.980
FA 0.000 0.00
1.00000 208.980 208.98
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105# 12 0.000 0.000
DATED 10/18/06)
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70023 F/A ON-THE-JOB TRAINEE 316.800 316.800
FA 0.000 0.00
1.00000 316.800 316.80
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT -18,015.960 -18,015.960
FA 0.000 0.00
1.00000 -18,015.960 -18,015.96
0290 700-70028 F/A ESB PROGRAM (DELETED BY 105# 12 DATED 10/18/06) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 *F/A IRRIGATION AND SNOWMELT SYSTEMS 11,683.500 11,683.500
FA 0.000 0.00
1.00000 11,683.500 11,683.50
0320 900-00014 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 1.000 1.000
DETECTABLE WARNING PLATES
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0325 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #2 - LONG DISTANCE 36.490 36.490
DOL 0.000 0.00
1.00000 36.490 36.49
0330 203-01590 FRONT END LOADER (RUBBER TIRE) MCR LI #3 - LOADER 62.000 62.000
HOURS
HOUR 0.000 0.00
138.00000 62.000 8,556.00
0335 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #4 ADVERTISING COST 3,951.970 3,951.970
DOL 0.000 0.00
1.00000 3,951.970 3,951.97
0340 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT TRUCKS -20.000 0.000
DOL -20.000 -20.00
1.00000 -20.000 -20.00
CAT 0200 CURRENT AMT $ 2,199,432.13 $ -720.00 % 2,199,432.13
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
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PCN: 15321R-BID ESTIMATE RUN 01/17/2007
PROJECT: NH 0821-076 ESTIMATE NO: 0007 13:26:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0315 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
CAT 0400 CURRENT AMT $ 37,300.00 $ 0.00$ 37,300.00

PROJECT TOTAL CURRENT AMT § 2,236,732.13 $ -720.00 $ 2,236,732.13



